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The M-89-00 Tri -Party Agreement Milestone currently requires RL to close the
Radiochemical Engineering Cells (REC) in the 324 Building by October 31, 2005. However,
after the successful completion of the M-94 se ries of milestones governing demolition of the
300 Area facili ties, it was acknowledged by all parties that it would be better to demolish the
facility and close the facility, versus clean closing the facility. RL and the State of
Washington Department of Ecology (Ecology) staff began work to modify the 324 REC
Closure Pl an to authorize this change in rationale. However, the Closure Plan modification
will not have gone through the requisite public comment period and approval before the
milestone comes due. In order to preserve RL's dispute rights, RL initiated dispute
resolution with Ecology for Tri -Party Agreement Milestone M-89-00 on July 29, 2005, via
letter 05-AMRC-0387.

Tri -Party Agreement Article VIII, which governs resolutions of disputes between the two
parties, states that if the dispute c annot be resolved at the project managers' level, that it may
be elevated to the Interagency Management Integration Team. However, this has not proven
to be necessary. The attached agreement documents that Ecology and RL Project Managers
agree to extend the dispute for another 30 days at their level.

This memorandum, serves as the coordination with the RL m anager required by the
Delegation of Signature Autho rity for Project Managers, dated December 9, 2004.
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